G. R. S. 58]

Previous references. 1924 File No. 157-24

Mkg 312-21-1-2 (Miscl) Serial Nos. 1-2

Later references.

Secy 60-38-10-12

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 2

Part B for December 1924

SUBJECT

Submits for sanction a revised estimate for Rs 1590/- for ~~the work~~ sinking a fresh draw well near the Sri Subrahmanyaswami temple at Hegelmadike, Bangalore Taluq.

G.O-No 9160-2
Dated 23.12.24

To the Chief Engr.
" Secy. Com
" Comptt.

Sanctioned

B170

25211

No.F.C/1230/23-24 Office of the Muzrai Commissioner in Mysore.
one one with two estimates & one file

Dated Bangalore, 29th November 1924.

From

K. Chandy, Esquire., B.A.,
Muzrai Commissioner in Mysore,
Bangalore.

1 - DEC. 1924

2-DEC 1924 MUZRAI

To

K. V. Anantaraman, Esquire., B.A., Muzg.151- 24-1.
Secretary to the Government of
His Highness the Maharaja of Mysore,
Revenue Department.

Sir,

With reference to Government Order No.3473-4/Muz.312-21-2 dated 10th January 1922, sanctioning an estimate for Rs.1040/- for sinking a well, near the Sri Subramanyaswami temple, at Nagalmadike in the Kavaḍada Taluk, I have the honor to submit herewith for favour of sanction a -- revised estimate for Rs.1590/- for the work, scrutinized by the Executive Engineer, Tumkur Division, and received with the Tumkur District Deputy --- Commissioner's letter No.H.C.1138/1923-24 dated 18th November 1924.

One Kyathankere Subba Rao who took the work on contract having -- complained to this office in ~~May~~ May last, that the work was delayed for want of sanction to the revised estimate, the Deputy Commissioner was asked to send up a report and he ~~was not~~ has now submitted a revised estimate with his -- reply.. The Deputy Commissioners letter referred to above shows the -- necessity for the revision of the estimate. The District Board who had agreed to pay 1/3 of the cost of the original estimate have also agreed now in their meeting held on 20th & 24th July 1924 to pay 1/3 of the cost of the revised estimate which is Rs.550/- in excess of the original one.

The institution is reported to have had Rs. 2437-6-10 at its credit on 13-4-23, as per Taluk accounts after deducting Rs.2000/- proposed --- for the 6¼% State loan.

In view of the fact that the work has been completed and the ---- excess involved is only Rs.550/- due to hard rock having been met a deapth of 8 feet, I request that the revised estimate may be sanctioned,

D.79
D.2151-24

sanctioned, as recommended by the Deputy Commissioner, the cost met as follows:-

Rs.1060/- from the institution funds.

Rs. 530/- from the District Board as agreed to by them.

and the original estimate cancelled.

A copy of the Deputy Commissioners letter with the records containing the original and revised estimates are enclosed.

I have the honor to be,

Sir,

Your most obedient servant,

for Muzrai Commissioner.

KSR.

D.79 - vide item 9 in J.B. No. Temples Rs 530 D.F. Fund

Sd/-
7.12.24

256/9IV 2nd member

7/12/24

15/12/24

D.2. To the Muzrai Commissioner, Coimbatore Circle 15 Engg. No. 94
23.12.24. Sanctions the revised estimate for Rs. 1590, the
lowing cost as proposed above.

Letter No.H.C.1138 dated 14/18th November 1924 from the Deputy Commissioner, Tumkur District to the Muzrai Commissioner in Mysore.

"With reference to your letter No.C.1230 of 23-24 dated the 9th May 1924, forwarding for report the petition of Subba Rao in thematter of the sinking of a well near Subramanyaswami temple at Nagalamadike, Pavagada Taluk, I have the honor to state as follows:-

An estimate for Rs.1,040/- for sinking a well near Subramanyaswami temple, was sanctioned in Government Order No.3473-4/Muz.312-21-2 dated the 10th January 1922, the charge being met as follows.- Rs.693/- from the -- ~~District~~ Funds of the credit of the institution and Rs 347/- from the District

During the execution of the work hard rock was met with at a depth of 8 feet and as the well work had to be completed by using explosive materials it was found necessary to revise the estimate. A revised estimate for --- Rs.1,590/- was submitted by the Amildar, of Pavagada and was got scrutinised by the Executive Engineer, Tumkur Division.

The District Board has agreed to pay one third, the cost of the revised estimate. A copy of the resolution of the Board dated the 20th and 24th

24th July 1924 is enclosed for perusal. In the circumstances, I request that the ~~xxxxx~~ revised estimate for Rs.1,5[illegible]0/- may kindly be sanctioned,- Rs.1,060/- being met from the Funds of the Institution and the balance by the District Board.

The two vernacular files containing original and revised estimates plans, etc., together with the petition received with the above letter are herein enclosed for reference and kind return."

"Copy"

[signature]

[illegible] Muzrai Commissioner. 29/11/24.

K.B.R.

Mus. 7]

SUBJECT.....

Diary No of letter replied to... 794

Muzrai Secretariat

( )

the 192 .

Date of issue .. 23.12.24

Signed by.

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

SECTION

FILE No.

SERIAL No.

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

Order Thereon No.

3.12.24

3.12.24

Ans stating that the excess is due to hard rock having been met with at about 7 feet from the surface which has caused only half of the first 3 feet of the trench to be excavated instead of the full width.

Ref No 940-2 | Owner 151-24-2
Please two sonefile
for RS 12-24

[illegible]

[illegible]

[illegible]

A B S T R A C T.

I t e m s.	Per.	Rate. Rs.	As.	Ps.	Quantity.	Cost. Rs.	A.	Ps.
Earth work excavation hard soil mixed with hard chattoo	C.Yd.	0	8	0	30.7	16	0	0
Deepening in very hard chattoo	do.	2	0	0	19.6	39	0	0
Chiselling 5'-8								
-do- by blastering 8'-11'	do.	7	0	0	19.6	137	0	0
-do- -do- 11'-15'	do.	10	0	0	11.3	116	0	0
-do- -do- 15'-20'	do.	12	0	0	14.5	174	0	0
Blasting rock in soft dry Chattoo 20'-25'	do.	14	0	0	14.5	303	0	0
-do- 25'-30'	do.	16	0	0	14.5	333	0	0
Burnt Stone revetment.	do.	3	0	0	40	120	0	0
Burnt Stone Slabs (dressed)	C.Ft.	0	7	0	671	315	0	0
Chunam pointing.	xxSq.	3	0	0	7.66	23	0	0
Retaining Wall.		Lump Sum.				15	0	0
Burnt Stone in Chunam.		0	4	0	135	34	0	0
Pulleys.		0	8	0	8	64	0	0
Baling Water.		Lump Sum.				30	0	0
Contingencies.		Lump Sum.				73	0	0
		Total Rupees.				1,590	0	0

"Copy."

Sd/- [illegible]

Supdt. Mazagon Branch